ADDRESS VIRGINIA BEACH VA 23452-7328

ORDER FOR SUPPLIES OR SERVICES PAGE1OF 15
1. CONTRACT/PURCH. ORDER/ 2. DELIVERY ORDER/ CALL NO. |3. DATE OF ORDER/CALL 4. REQ./PURCH.REQUESTNO. 5.PRIORITY
AGREEMENT NO. (YYYYMMMDD)
N00039-11-D-0030 0125 2015 Dec 22 1300543302
6. ISSUED BY CODE | N66001 7. ADMINISTERED BY (if other than 6) CODE | S5111A
SPAWAR SYSTEMS CENTER PACIFIC DCMA SOUTHERN VIRGINIA 8. DELIVERY FOB
ALLAN MARCLEY, CODE 22410 2000 ENTERPRISE PARKWAY  SUITE 200
ALLAN.MARCLEY 1@NAVY .MIL HAMPTON VA 23666 DESTINATION
53560 HULL STREET SCD: C I:l OTHER
SAN DIEGO CA 92152
(See Schedule if other)
9. CONTRACTOR CODE | 1LT84 FACILITY 10. DELIVER TO FOB POINT BY (Date) 11.MARK IF BUSINESS IS
(YYYYMMMDD) SMALL
e T SEE SCHEDUL E AL
ZINNSE 2829 GUARDIAN LN 12. DISCOUNT TERMS DISADVANTAGED

WOMEN-OWNED

See ltem 15

13. MAIL INVOICES TO THE ADDRESS IN BLOCK

14. SHIP TO

CODE|N69255

SPAWAR SYSTEMS CENTER
RECEIVING OFFICER

4297 PACIFIC HWY, BLDG OT7
SAN DIEGO CA 92110

15. PAYMENT WILL BE MADE BY

DFAS COLUMBUS CENTER
DFAS-CO/SOUTH ENTITLEMENT OPERATIONS
P.O. BOX 182264

COLUMBUS OH 43218-2264

CODE| HQ0338

MARK ALL
PACKAGES AND
PAPERS WITH
IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2.

16. DELIVERY/| X | This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract.
TYPE [CALL
OF PURCHASE Reference your quote dated
ORDER Furnish the following on terms specified herein. REF:

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE TERMS
AND CONDITIONSSET FORTH, AND AGREES TO PERFORM THE SAME.

NAME OF CONTRACTOR

SIGNAT URE

TYPED NAME AND TITLE

DATE SIGNED

| (YYYYMMMDD)
If this box is marked, supplier must sign Acceptance and return the following number of copies:
17. ACCOUNTING AND APPROPRIATION DATA/ LOCAL USE
See Schedule
18. ITEM NO. 19. SCHEDULE OF SUPPLIEY SERVICES 20. QUANTITY
ORDERED/ 21. UNIT | 22. UNIT PRICE 23. AMOUNT
ACCEPTED*

SE

E SCHEDULE

* If quantity accepted by the Government is same as
quantity ordered, indicate by X. If different, enter actual
quantity accepted below quantity ordered and encircle.

TEL : 619-553-4482

27a. QUANTITY IN COLUMN 20 HAS BEEN
[ JinspecTeED [ ] RECEIVED

24._. UNITED STATES OF AMERICA

EMAIL: richard.hammersmith@navy.mil
BY: Richard Hammersmith

CONTRACTING / ORDERING OFFICER

25. TOTAL

$2,153,315.71

26.
DIFFERENCES

|:| ACCEPTED, AND CONFORMSTO THE
CONTRACT EXCEPT ASNOTED

31. PAYMENT

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTAT IVE c. DATE d. PRINTED NAME AND TITLE OF AUTHORIZED
(YYYYMMMDD) ~ GOVERNMENT REPRESENTAT IVE
e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE [28. SHIP NO. 29. DO VOUCHER NO[30.
INITIALS
PARTIAL |32 PAIDBY 33. AMOUNT VERIFIED
f. TELEPHONE NUMBER |g. E-MAIL ADDRESS H FINAL CORRECT FOR

(YYYYMMMDD)

CONT AINERS

36. | certify this account is correct and proper for payment. 34. CHECK NUMBER
a. DATE b. SIGNATURE AND TITLE OF CERTIFYING OFFICER COMPLETE]
YYYYMMMDD
¢ ) PARTIAL 35. BILL OF LADING NO.
FINAL
37. RECEIVED AT 38. RECEIVED BY 39. DATE RECEIVED 40. TOTAL 41. SSR ACCOUNT NO|J 42. YR VOUCHER NO.

DD Form 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE.
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Section B - Supplies or Services and Prices
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
0012 Lot NSP
EXERCISED CDRLs
OPTION FEP
IAW Exhibit A

FOB: Destination

NET AMT



ITEM NO

2001
EXERCISED
OPTION

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
Lot
USS Rushmore C4l Install

CPIF

This is a Completion / Non-Severable / Cost Plus Incentive Fee (CPIF) Type
Task Order.

ODCs: Including Miscellaneous Subcontracts, Material / Equipment /
Transportation, Travel / Per Diem.

For individual JID period of performance, refer to PWS paragraph 1.2.1

Contractor shall provide installation support services for Network related
hardware and software onboard | \

Total direct labor hours for this task order is |:]

MAIL TO (COR COPIES/MISC. DOCUMENTS)
Receiving Officer

N69255 SPAWAR Systems Center San Diego
Code 42110 |

4297 Pacific Highway, Bldg OT7

San Diego, CA 92110

FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302

TARGET COST

TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

N00039-11-D-0030
0125
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AMOUNT
$2,153,315.71

B
BT
$2,153,315.71

$0.00

o0
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
200101 Lot $0.00
O INMT ATIP
CPIF
Services and ODCs IAW the PWS
JID 141068
FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302
TARGET COST $0.00
TARGET FEE $0.00
$0.00
TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AA e

CIN: 130054330200001

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
200102 Lot $0.00
LR kM
CPIF
Services and ODCs IAW the PWS
JID 141115

FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302

TARGET COST $0.00
TARGET FEE $0.00
$0.00

TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AB o |

CIN: 130054330200002



ITEM NO
200103

ITEM NO
200104
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SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
Lot $0.00
1 |COMSEC Kw46
CPIF
Services and ODCs IAW the PWS
JID 141141
FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302
TARGET COST $0.00
TARGET FEE $0.00
$0.00
TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AC o |

CIN: 130054330200003

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
Lot $0.00

" | |COMSEC SER CRYP

CPIF

Services and ODCs IAW the PWS

JID 141152

FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302

TARGET COST $0.00
TARGET FEE $0.00
$0.00

TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AD o |

CIN: 130054330200004



ITEM NO
200105

ITEM NO
200106
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SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
Lot $0.00
O INgT
CPIF
Services and ODCs IAW the PWS
JID 141172
FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302
TARGET COST $0.00
TARGET FEE $0.00
$0.00
TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AE o

CIN: 130054330200005

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
Lot $0.00

0T NAVMACS

CPIF

Services and ODCs IAW the PWS

JID 149386

FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302

TARGET COST $0.00
TARGET FEE $0.00
$0.00

TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AF e



ITEM NO
200107

CIN: 130054330200006

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
Lot

T ADNS

CPIF

Services and ODCs IAW the PWS

JID 151612

FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302

TARGET COST

TARGET FEE

TOTAL TGT COST + FEE
MINIMUM FEE
MAXIMUM FEE

SHARE RATIO ABOVE TARGET

SHARE RATIO BELOW TARGET

ACRN AG
CIN: 130054330200007

N00039-11-D-0030
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AMOUNT
$0.00

$0.00
$0.00

$0.00

$0.00
$0.00
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
200108 Lot $0.00
L 0T cANES
CPIF
Services and ODCs IAW the PWS
JID 155443
FOB: Destination
PURCHASE REQUEST NUMBER: 1300543302
TARGET COST $0.00
TARGET FEE $0.00
$0.00
TOTAL TGT COST + FEE
MINIMUM FEE $0.00
MAXIMUM FEE $0.00

SHARE RATIO ABOVE TARGET
SHARE RATIO BELOW TARGET

ACRN AH o0

CIN: 130054330200008
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Section C - Descriptions and Specifications

CLAUSES INCORPORATED BY FULL TEXT

252.204-0012 Line Item Specific: by Contractor Invoice. (February 2013)

PGI 204.7108(d)(12) Other:

Justification: Funds assigned are Navy Working Capital Fund, the organizations that send us funds
(sponsors) require specific Job Order Number or Budget Structure tracking to the sub-tasks or individual
ship or shore installations identified in the task order requirements. Therefore, we cannot use PGI clauses
001-011, use of 012 is needed.

Payment Instructions: The payment office shall make payment using the ACRN funding of the
informational sub-line being billed. Per contract clause G-317, the contractor shall cite on each invoice
the contract line item number (CLIN); the contract subline item number (SLIN), and the accounting
classification reference number (ACRN).

Line Item ACRN

200101 AA
200102 AB
200103 AC
200104 AD
200105 AE
200106 AF
200107 AG

200108 AH



N00039-11-D-0030
0125
Page 10 of 15

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN  INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0012 Destination Government Destination Government
2001 Destination Government Destination Government
200101 Destination Government Destination Government
200102 Destination Government Destination Government
200103 Destination Government Destination Government
200104 Destination Government Destination Government
200105 Destination Government Destination Government
200106 Destination Government Destination Government
200107 Destination Government Destination Government
200108 Destination Government Destination Government
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Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
0012 N/A SPAWAR SYSTEMS CENTER N69255
RECEIVING OFFICER
4297 PACIFIC HWY, BLDG OT7
SAN DIEGO CA 92110
b7 @) (619) 524-2271
FOB: Destination

2001 N/A (SAME AS PREVIOUS LOCATION) N69255
FOB: Destination
200101 N/A N/A N/A N/A
200102 N/A N/A N/A N/A
200103 N/A N/A N/A N/A
200104 N/A N/A N/A N/A
200105 N/A N/A N/A N/A
200106 N/A N/A N/A N/A
200107 N/A N/A N/A N/A

200108 N/A N/A N/A N/A



Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A00003223173
AMOUNT:

CIN 130054330200001: | 50|

AB: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A10003223173
AMOUNT:

CIN 130054330200002: | 501

AC: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A20003223173
AMOUNT:

CIN 130054330200003: ||

AD: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A30003223173
AMOUNT:

CIN 130054330200004: | 50|

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A40003223173
AMOUNT:

w1
CIN 130054330200005: | 50

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A50003223173
AMOUNT:

CIN 130054330200006: ||

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A60003223173
AMOUNT:

CIN 130054330200007: | 5|

AH: 97X4930 NH3P 310 77777 0 050120 2F 000000
COST CODE: A70003223173

AMOUNT:

CIN 130054330200008:

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)

(a) Definitions. As used in this clause--

N00039-11-D-0030
0125
Page 12 of 15

Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit,

activity, or organization.

Document type means the type of payment request or receiving report available for creation in Wide Area

WorkFlow (WAWF).
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Local processing office (LPO) is the office responsible for payment certification when payment certification is done
external to the entitlement system.

(b) Electronic invoicing. The WAWEF system is the method to electronically process vendor payment requests and
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission

of Payment Requests and Receiving Reports.

(c) WAWEF access. To access WAWEF, the Contractor shall--

(1) Have a designated electronic business point of contact in the Central Contractor Registration at
https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration
available at this Web site.

(d) WAWEF training. The Contractor should follow the training instructions of the WAWF Web-Based Training
Course and use the Practice Training Site before submitting payment requests through

WAWEF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at
https://wawf.eb.mil/.

(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data
Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when submitting payment
requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).
Cost Voucher

(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in
WAMWEF, as specified by the contracting officer.

Not applicable
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in
applicable fields in WAWF when creating payment requests and receiving reports in the

system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DoODAAC HQO0338

Issue By DoDAAC N66001

Admin DoDAAC S5111A

Inspect By DoDAAC N/A

Ship To Code N/A

Ship From Code N/A

Mark For Code N/A

Service Approver (DoDAAC) S5111A

Service Acceptor (DoDAAC) HAA473

Accept at Other DODAAC N/A
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LPO DoDAAC N/A
DCAA Auditor DoODAAC HAAA473
Other DoDAAC(S) N/A

(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F,
(e.g. timesheets) in support of each payment request.

(5) WAWEF email notifications. The Contractor shall enter the email address identified below in the “Send
Additional Email Notifications” field of WAWF once a document is submitted in the system.

Send Additional Email Notification(s) to:

Name Email Phone Role

| \ (619) 524-2485 COR

(9) WAWEF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity's WAWF point of contact.

Not Applicable
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(End of clause)




Section J - List of Documents, Exhibits and Other Attachments

ATTACHMENTS
Exhibit/Attachment Table of Contents

DOCUMENT TYPE DESCRIPTION

Exhibit A CDRL
Attachment 1 PWS Rev B
Attachment 2 QASP

Attachment 3 NAVSEA Standard Items

PAGES
10
13
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DATE
31 Dec 2015
7 Dec 2015



SPAWAR

v

Systems Center

PACIFIC
42100 Fleet Modernization & Installation 42110-PWS-U-4109
SSC PACIFIC INSTALLATIONS ENTERPRISE
PERFORMANCE WORK STATEMENT
STREAMLINED BEST VALUE (FPIF/CPIF)
REVISION B
DATE: 19 October 2015 (Revised: 7 December 2015) TO RFP: TO 4148

EMR: 42100. 52921

START: Upon Award

Rev A: Adds specific dates to be accomplished for CANES work and SIDs indicated as “for reference only”.

Rev B: Removes citation to ref. 2.2.7.7 from para. 3.8.2.

SHORT TITLE: Hardware Installation and SOVT of C4ISR and Network related systems on
San Diego, CA.

1.0 SCOPE

This performance-based effort encompasses installation support services for Network related hardware and software onboard

m The Government reserves the right to modify this task order by adding Jobs after award

that are within the scope of this PWS. This task order is Non-Severable.

1.1 PLACES OF PERFORMANCE

The following ships are scheduled for completion under this task order.

1.1.1  Onboard San Diego, CA.

1.1.2 SPAWARSYSCEN PAC Facilities
1.1.3  Contractor’s facilities

12 SCHEDULE OF REQUIRED SYSTEMS
1.2.1  Ships Availability - [

Planned Production/Install and Testing/SOVT windows by Job ID:

Ship/System Job ID | On-Site Production | Software/SOVT | Period of Performance
NMT ATIP
SA 84619 141068
KMI AN/GYK-72(V)
SA 80934 i o
COMSEC KW46 REPL 141141
SA 83712

COM SER CRYP REPL PH11

SA 82853 141152
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NMT AN/WSC-9 Q/Ka
SA 80897 141172
NAVMACS Tech. Ref.
SA 81798 149386 o
ADNS AN/USQ-144K
SA 81322 151612
CANES MOD 01
SA 18469 155443
The anticipated date of award for this Task Order is . Contractor shall use this date for planning

purposes only. An award later than this date does not, of itself, constitute a change in requirements.

The time period the ship/submarine is available is fixed, as is the period of performance for this task order (TO.) It
should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the
individual Job 1Ds on this TO may be more limited than the dates of the ship's/submarine’s A CORN will
not be authorized based on the contractor's ability/inability to start performance on individual job IDs provided the work
can still be completed within the production/install and testing/SOVT window dates provided in the PWS, Section 1.2.
If the Government changes the aforementioned planned production/install and/or testing/SOVT window dates, (i.e., the
date is compressed or extended) a CORN may be considered. Therefore, the Contractor should ensure adequate
flexibility in staffing and resources to adapt to potential limitations to perform the work associated to individual Job IDs.
The inability to accommaodate a reasonable level of flexibility within the planned production/install and testing/SOVT
window dates provided in the PWS must be clearly identified in the offeror's proposal.

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to effectively
and efficiently install the systems listed above.

BOE) will be berthed at BAE shipyard in San Diego, CA. during their availability. The
AIT is not authorized to perform any industrial work within the shipyards. SSC PAC has tasked the
Regional Maintenance Center to provide industrial services associated with this task, including: crane
services, rigging (associated with crane lifts only), painting, lagging, and hotwork. A laydown area in the
vicinity of the ship and a temporary office space will be provided.

During performance, the use of web-enabled tools for management will be maximized. Status reporting, financial
reporting, task orders, and task order modifications will be accomplished via posting to the Regional Installation
Management Office (IMO) web-enabled databases. To the maximum extent practical, all deliverables under this
contract shall be delivered in formats compatible with the latest NMCI Gold Disk applications.

The technical representative assisting the contracting officer (KO) in the administration of the whole contract is the
Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government. The

Contractor is reminded that only the Ordering Officer (or other designated Contracting Officer) has the authority to
obligate the government and make changes to this task order. No other government personnel have such authority.

2.0 REFERENCES
2.1 Specifications and Standards

2.1.1 SPAWAR Global C4ISR Installations Contract (SE 1)
2.1.2  NAVSEA Tech Spec 9090-310G — Alterations to Ships Accomplished by alteration Installation Teams (AITs)
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2.13
2.14

2.15
2.1.6

2.2

221

2211
2212
2213
2214
2.2.15

2.2.2
2221
2222

2.2.3

2231
2.2.3.2
2.2.3.3
2234

224

2241
2.24.2
2.24.3
2244

2.2.5
2251
2.25.2
2.2.53
2254
2.2.5.5
2.2.5.6
2.2.5.7
2.258
2.25.9
2.2.5.10
2.2.5.11
2.2.5.12
2.25.13
2.2.5.14
2.2.5.15
2.2.5.16
2.2.5.17
2.2.5.18

NAVSEA Standard Items, FY-15

Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for Shipyard
Employment)

DOD 8570.01-M, Information Assurance Workforce Improvement Program.

SPAWARSYSCEN Pacific IAWF certification list

Government Furnished Information (GFI)

NMT ATIP SA 84619K SIDs and LARs

441-8621164 Rev -, EHF TIP RMVLS

441-8621165 Rev -, NMT ATIP BWD

441-8621166 Rev -, NMT ATIP LOC

401-8621159 Rev -, COMM CTR ARR MODS
441-8622677 Rev -, PATCH PANEL NAMPLATE MODS

KMI AN/GYK-72, SA 80934K, SIDs and LARs
8621150, Rev -, MODS BWD
8622608, Rev -, ARR MODS INCID KMI

COMSEC KW46, SA 83712K, SIDs and LARs
446-8621160 Rev -, KWR-46 RPL W/KIV-7TM BWD
446-8621161 Rev -, KWR-46 RPL W/KIV-7M LOC
401-8621159 Rev -, FY15 COMM CTR ARR MOD
441-8622677 Rev -, PATCH PNL NAMPLATE MODS

COM SER CRYP REPL, SA 82853K, SIDs and LARS
401-8621159 Rev -, COMM CTR ARR MODS
446-8621162 Rev -, COM SER CRYP RPLC PH Il BWD
446-8621163 Rev -, COM SEC CRYP PH Il LOC
441-8622677 Rev -, PATCH PANEL NAMPLATE MODS

NMT Q/Ka, SA 80897K, SIDs and LARs

551-8620706, Rev -, DRY AIR MOD - NMT WSC-9(V) (for reference only)
160-8620913, Rev -, NMT FWD ANT SHIELD INSTL (for reference only)
184-8620914, Rev -, NMT MAST ANT FDN MODS (for reference only)
184-8620915, Rev -, NMT FWD ANT FDN MODS (for reference only)
184-8620916, Rev -, NMT AFT ANT FDN MODS (for reference only)
184-8620917, Rev -, NMT FDN MODS COMM CTR (for reference only)
441-8620918, Rev -, NMT ANT INSTL & ALIGN (for reference only)
401-8621159, Rev -, COMM CTR ARR MODS

441-8621167, Rev -, NMT AN/WSC-9(V)3 INSTL BWD

441-8621168, Rev -, NMT AN/WSC-9(V)3 INSTL LOC

441-8621169, Rev -, EHF SYSTEM RMVL INCID NMT

441-8621170, Rev -, AN/WSC-6 SYS RMVL INCID NMT

441-8621171, Rev -, NMT WSC-9(V)3 W/G ARR

405-8621176, Rev -, ANT ARR MOD INCID NMT

432-8621343, Rev -, CKT X6J & AD MODS NMT

512-8621690, Rev -, HYAC MODS NMT 04LVL FR 39-41 (for reference only)
321-8622261, Rev -, PS MOD NMT WSC-9 (for reference only)
331-8622332, Rev -, LS MOD INCID NMT WSC-9(V)
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2.25.19 441-8622677, Rev -, PATCH PANEL NAMPLATE MODS
2.25.20 441-8622678, Rev -, WSC-6(V)7 W/G RMVL INCID NMT
22521 LAR/80897/LSD 47/Q53-15-LAR-014
22522 LAR/80897/LSD 47/8692
2.25.23 LAR/80897/LSD 47/8697
2.2.6 NAVMACS Tech Refresh, SA 81798K, SIDs and LARs
2.2.6.1 184-8620924, Rev -,FDN MODS NAVMACS II (for reference only)
2.2.6.2 401-8621159, Rev -,COMM CTR ARR MODS
2.2.6.3 441-8621180, Rev -,NAVMACS RMVLS BWD
2.2.6.4 441-8621181, Rev -,NAVMACS Il AN/SYQ-26(V)7 BWD
2.2.6.5 441-8621182, Rev -,NAVMACS Il LOC
2.2.6.6 321-8622264, Rev -,PWR SYS MODS NAVMACS
2.2.6.7 331-8622367, Rev -,LTG SYS MODS NAVMACS
2.2.6.8 441-8622677, Rev - PATCH PANEL NAMPLATE MODS
2.2.7 ADNS AN/USQ-144K(V)2, SA 81322K, SIDs and LARS
2271 401-8621159, Rev A, COMM CTR ARR MODS
22.7.2 441-8621172, Rev A, ADNS Il W/ SP 1I1 BWD
22.73 441-8621173, Rev A, ADNS Il W/ SP 11l LOC
22.74 441-8621174, Rev A, ADNS RMVLS
2.2.7.5 441-8622677, Rev A, PATCH PANEL NAMPLATE MODS
2.2.7.6 401-8577876, Rev A, PS MODS ADNS AN/USQ-144K (V)2 (for reference only)
2.2.7.7 184-8620923, Rev - , ADNS FND MODS COMM CTR (for reference only)
2.2.7.8 441-8622677, Rev A, PATCH PANEL NAMPLATE MODS
2.2.79 807-071-000-1000522 Rev -, ADNS Fiber Optic Cable Plant; LSD Class
2.2.7.10 LAR/81322/LSD 47/8713
2.2.8 CANES MOD 01 LSD, SA 18469K, SIDS (LSD 47)
2281 493-6100815 ADP EQPT RM ARR ELEC EQPT
2282 401-6101264 IC&AMP GYRO RM GEN ARR EL EQ
2.2.83 661-6101858 OFC BLW O2 LVL A/D
2284 661-6101859 OFCE 02 LVL & ABV A & D
2.2.85 401-7543582 MISC ARR INCID GIG-E LAN
2.2.8.6 551-8620747 AIR MOD INCID CANES (for reference only)
2.2.8.7 184-8620925 COMM CTR FDN RMVL CANES (for reference only)
2.2.8.8 184-8620926 COMM CTR FDN INSTL CANES(for reference only)
2.2.8.9 184-8620927 MISC FDN RMVL CANES(for reference only)
2.2.8.10 184-8620928 MISC FDN INSTL CANES(for reference only)
22811 185-8620929 HVAC FDN MODS INCDT CANES(for reference only)
2.2.8.12 621-8620930 DOOR MODS INCDT CANES(for reference only)
2.2.8.13 622-8620932 FALSE DK MODS INCDT CANES(for reference only)
2.2.8.14 514-8621413 CHW MOD TACLOG INCID CANES(for reference only)
2.2.8.15 514-8621414 CHW MOD COMM CTR INCID CANES(for reference only)
2.2.8.16 514-8621415 CHW MOD FAN RM 01-14-2-Q(for reference only)
2.2.8.17 512-8621699 HVAC MODS CANES COMM CTR(for reference only)
2.2.8.18 512-8621700 HVAC MODS CANES R01-18-2(for reference only)
2.2.8.19 512-8621702 HVAC MODS CANES 05-39-2-Q(for reference only)
2.2.8.20 510-8621703 HVAC MODS CANES IC GYRO(for reference only)
2.2.8.21 321-8622271 PS RMVL CANES(for reference only)
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2.2.8.22 -321-8622272 PS INSTL CANES(for reference only)
2.2.8.23 -321-8622273 PS HVAC CANES MODS(for reference only)
2.2.8.24 -331-8622366 LTG SYS MODS CANES
2.2.8.25 -441-8622583 NOW RMVLS INCID CANES
2.2.8.26 -493-8622625 CANES UNCLASS SYSTEM BWD
2.2.8.27 -493-8622626 CANES CLASSIFIED BWD
2.2.8.28 -493-8622627 CANES SECRET VTC BWD
2.2.8.29 -493-8622628 CANES WORKSTATION BWD
2.2.8.30 -493-8622629 CANE WIRELESS BWD
2.2.8.31 -493-8622630 REMOVALS INCIDENTAL TO CANES
2.2.8.32 -401-8622632 COMM CTR ARR CANES
2.2.8.33 -401-8622633 MISC ARR MOD CANES
2.2.8.34 -432-8622983 SPT RELOCALTIONS CANES BWD
2.2.8.35 -436-8622984 IC CKT DL INSTL CANES

3.0 PERFORMANCE REQUIREMENTS

Requirements Summary:

H/W SIW SME

Ship/System Job ID PICO Install Load SOVT Support Train | Remarks
| |
l;l/lb\\/li;l' 42{9“3 141068 X
@"é@';fw'mv) 141115 X
gg'gl;ElCz: KW46 REPL 141141 (X) X gS;aez ;Dara.
g/(AD\I\QZSsEEE CRYP REPL PH11 141152 X
l;lllb\\/go?gl\;/WSCQ Q/Ka 141172 X
glpA\gll\ggAsCS Tech. Ref. 149386 X
.
Ao x| w v
3.1 General Requirements

3.1.1  Upon award, contractor shall review GFI uploaded to IMOTracker to ensure that the latest revisions and most
recent LARs are being used for execution. Significant changes from the GFI used for Bidding shall be
addressed through the CORN process.
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3.1.2

3.121

3.122
3.1.2.3

3.13

314

3.15

3.1.6
3.1.7
3.1.8

3.1.9
3.1.10

The contractor shall conduct a thorough Shipcheck to validate the provided GFI. The Shipcheck shall
determine the level of effort (manhours and skill levels), materials and other ODCs required to complete the
tasking, as defined by the PWS, but which could not be determined via the GFI. The Shipcheck shall determine
the specific requirements for rigging, painting/lagging (including abatement), deck repair, cableway
upgrades/modifications, and all other elements not quantified by the GFlI.
Within ten days after the Shipcheck, the contractor shall submit a single Change Order Request Notice
(CORN) for each Job ID, identifying all labor and costs associated with the additional (previously un-
defined) efforts. This CORN (per Job ID) shall represent the final CORN submitted under that JobID
without a change in requirements or unusual delay/disruption. Each Corn shall identify immediate costs
(those required to proceed with work including procurements) and anticipated costs (those occurring
beyond 3 three weeks from submittal).
Provide an updated POAM reflecting CORN impacts.
Within five business days of completing the Shipcheck, contractor shall submit LARs concerning any SID
discrepancies or clarification noted during the Shipcheck.
Within 48 hours of Task Order award, the awardee's Project Manager or AIT Lead shall contact the OSIC
(identified in para. 10) to coordinate a kick-off meeting. The kick-off meeting should take place as soon as
practical, typically within one week of award. If travel would be required, then a teleconference or VTC may
be held in place of a live meeting. The kick-off meeting shall address key milestones, site access/badging,
restrictions/authorizations, coordination during production and testing, and lines of communication. Results of
the kick-off meeting that impact scheduling shall be incorporated in to the POAM. Contractor shall obtain
the cell phone number of the OSIC during the meeting and the On-Site Team Lead shall enter it into
their phone for emergencies and notifications.
Contractor shall contact the OSIC any time they experience delays, disruption or design changes/errors
that could impact cost, schedule or quality. Notification shall be made by cell phone immediately upon
determining that the impact cannot be absorbed through re-assignment of personnel or other recovery
options. In the event the OSIC or AITM cannot be reached the contractor will contact the Platform
Execution Manager (PEM).
All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract, Ref.
2.1.1.
Comply with all requirements for Alteration Installation Teams (AITSs) as established by Ref 2.1.2.
Comply with the Requirements of applicable Standard Items identified in Attachment 3.
Develop a QA Workbook in accordance with Ref. 2.1.2, Para. H 3.11.15, and submit to the local SSC QA
Office for review not later than 5 days prior to commencing work. If there are multiple platforms on this Task
Order, a separate QA Workbook shall be developed for each.
Contractor shall have a full-time Quality Assurance Specialist assigned to the task during production.
The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC and
the appropriate System AITM’s. DSR’s shall be prepared at the end of the work day (or prior to 0630 the
following work day). DSR’s shall be prepared using the format of Attachment 5 and shall contain the following:

3.1.10.1 Key stakeholder point of contact information.
3.1.10.2 Key milestones/completion dates with projection (green, yellow, red) of whether each key milestone will

be met, Green indicates on track to meet target date; Yellow indicates contractor at risk of not meeting
target date, but target date is still reasonably achievable if identified mitigations are applied; Red indicates
contractor WILL NOT meet target date and requires an update to the projected actual completion date.

3.1.10.3 A complete description of why each yellow or red milestone is at risk of late completion, to include all

conditions for which the contractor is responsible for under this task order, as well as other conditions that
may interfere with timely completion.

3.1.10.4 A plan for resolving yellow or red milestone/completion date projections, or a plan for mitigating the

impact of key milestones that cannot be met along with a new projected completion date.

3.1.10.5 Issues requiring government attention or support. Examples would be services late or not provided by the

shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required.



SPAWAR

Systems Center

PACIFIC
42100 Fleet Modernization & Installation 42110-PWS-U-4109

3.1.10.6 Daily impacts that could affect cost, schedule or performance.

3.1.10.7 If applicable, description and magnitude of impacts related to performance in shipyard execution of
services provided in response to Reservation Task Requests (RTRs).

3.1.10.8 Completion percentages.

3.1.11 Contractor shall provide installation support during SOVT of all systems installed under this Task Order,
including repair of any installation discrepancies found during SOVT, minor disassembly/removal and
assembly/replacement of units or components to facilitate test requirements and/or inspection. Provide
electronic deliverables in formats compatible with the latest NMCI Gold Disk applications.

3.1.12 The following guidelines shall be used for bidding and planning purposes:

3.1.12.1 Contractor shall determine banding and cable tag requirements based on the quantities of cable to be
installed.

3.1.12.2 Where removal cable lengths are not listed in the SIDs, bidders shall assume each cable removed within a
space is 100, and each cable between spaces is 300°.

3.1.12.3 Where weights and dimensions of removed cabinets are not listed in the SIDs, bidders shall assume each
cabinet to weigh 800 Ibs. Cabinets shall be assumed to fit through hatches and passageways without access
cuts unless otherwise identified in the SIDs. Packing and shipping costs shall also be derived from the
above.

3.1.12.4 Contractor shall assume 25’ square feet of deck repair is required for each removed/installed deck
foundation.

3.1.125 Where MCT plug numbers are provided in the following requirements, the following assumptions shall be
used to determine the level of effort for each MCT: 1) open a WAF associated with work on the MCT; 2)
inspect the MCT; 3) open the MCT; 4) remove 4 blank blocks allowing the feed-through of 4 new cables;
5) install 4 new blocks occupying the same space as the 4 removed, and sized appropriately for the newly
installed cables; 6) close the MCT; 7) test the MCT; and 8) close the open WAF associated with work on
the MCT. Assume that all MCTs are rectangular in shape, with an external frame no larger than 6 inches
by 12 inches, and are mounted on a bulkhead (not a deck). Further assume the existing structure has
adequate stay plates or similar mechanisms to keep existing cable in place while new blocks/cable are
being installed. Finally, assume the MCTs are accessible on both sides by persons kneeling, sitting or
standing (includes ladders or other aids for standing) and can be reach simultaneously by both hands by an
average sized person. Anticipate that the blocks are 20 mm blocks and that no additional MCT hardware
(stay plates, etc) are required. Additional effort or materials outside these constraints shall be addressed via
change order.

3.1.12.6 Contractor shall assume that the front sides and backsides of bulkheads, decks (backsides) and overheads
(front sides) where hotwork (welding or plasma cutting) is indicated have lagging and paint to a minimum
of 18” beyond the boundaries of the hotwork. Anticipate that paint samples must be taken and tested and
that new lagging and paint will be used to restore the area.

3.1.13 All GFE/GFM to be picked up at SSC facilities shall be picked up within seven (calendar) days of being
notified by the applicable system AITM or the OSIC. Contractor shall provide secure storage for all GFE/GFM
from the time of pick up until it is ready for installation on board the ship.

3.1.14 Allinstallation and SOVT efforts shall be performed within the availability window listed in paragraph 1.2.
Specific dates within that window shall be coordinated with the On-Site Installation Coordinator (OSIC)
identified in Para.10.0. Final SOVT signature shall be in the presence of an OSIC or AITM and Ships force
designated personnel.

3.2 NMT ATIP, SA 84619K, (Job ID 141068)

3.2.1  Accomplish ref’s 2.2.1.1 - 2.2.1.5 in support of SA 84619K.

3.2.2  Upon task completion, provide As-built (red-lined) SIDs IAW CDRL AQ05.
3.2.3  SOVT associated with NMT will be accomplished by Govt. personnel.

3.3 KMI AN/GYK-72, SA 80934K (Job ID 141115)
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3.3.1  Accomplish KMI S/A 80934K IAW ref. 2.2.2.

3.3.2  The contractor shall install a SIPRNET drop in the vicinity of the KMI (within 5’ of the Network Encryptor).
Contractor shall anticipate the CAT-5 run to be 310’, and penetrating one MCT for the CAT-5 run. Contractor
shall provide a 2 Meter (6”) shielded drop cable to the ship.

3.3.3  If EKMS system has not been relocated to a temporary vault (by ships force), the Contractor shall table-top the
EKMS workstation for the duration of the install. Govt personnel will remove the EKMS workstation upon
completion of account migration and SOVT.

3.3.4  Contractor shall obtain KMI equipment from the ships CMS Custodian and mount them in accordance with the
SIDs.

3.3.5  The contractor shall configure the shipboard network (ISNS or CANES) for KMI compatibility. Configuration
shall be planned to occur immediately after Combat Systems Light-Off/Aegis Light-Off (coordinated with
OSIC). For planning purposes, assume Light-off will happen 5 weeks prior to avail end date. The person
performing configuration of ships routers and switches shall have experience doing so and shall be 1A Certified
as a Technician, Level 3, IAW ref 2.1.6.

3.3.6  Contractor shall anticipate up to 2 days of support to the Govt Account Migration and SOVT team. Support
shall include validating the operation of the SIPR drop and production support required by the team during KMI
light-off.

3.4 COMSEC KW46 REPL, SA 83712, (Job ID 141141)

3.4.1  Contractor shall provide a Subject Matter Expert to support Preliminary tests and SOVT. SME personnel shall
be qualified in identifying and resolving connectivity issues between the installed crypto and existing terminal
and communications equipment. Bidder shall anticipate 24 manhours for the SME support.

3.4.2  Perform preliminary operational checks equivalent to PICO on existing KW-46 circuits and all equipment that
is to be relocated. Contractor shall coordinate the schedule with government OSIC and Ships force.

3.4.3  Ataminimum, the following circuits shall be verified:

3.4.3.1 UHF SATCOM (DAMA)/SSR-1
3.4.3.2 NAVMACS Fleet Broadcast

344
345
3.4.6

3.5
3.5.1
3.5.2

3.5.3
3.54

3.6
3.6.1

3.6.2

Accomplish the COMSEC KW46 Replacement SA 83712 IAW Ref 2.2.3

SOVT associated with KW 46 will be accomplished by Govt. personnel.

All HNF-1 (KW-46 Shelves) that are de-installed shall be shipped to Receiving Officer, SPAWARSYSCEN
Atlantic, 1008 Trident Way, Hanahan, SC 29410; Attention Carlo Stevens (843) 218-4502

COM SER CRYP REPL PH 11, SA 82853K, (Job ID 141152)

Accomplish SA 82853K IAW ref 2.2.4.

Contractor shall provide a Subject Matter Expert to support Preliminary test and SOVT. SME personnel shall be
qualified in identifying and resolving connectivity issues between the installed crypto and existing terminal and
communications equipment. Bidder shall anticipate 24 man-hours for the SME support.

SOVT associated with SA 82853K will be accomplished by Govt. personnel..

Upon task completion, provide As-built (red-lined) SIDs IAW CDRL AQ005.

NMT Q/Ka, SA 80897K (JID 141172)

Prior to beginning production on NMT SA 80987K, key contractor personnel assigned to the NMT installation
shall attend an NMT Production Training Webinar. The Webinar will be provided by SPAWAR Systems
Center upon award and will last 2 hours. Personnel required to take the course include the Cable installation
team lead and overall production lead assigned to NMT. This is a onetime requirement; previous completion of
the Webinar will satisfy this requirement.

Accomplish SA 80987K IAW ref. 2.2.5.

3.6.2.1 Contractor is not responsible for accomplishing Visual TEMPEST inspections called out in the drawings.
3.6.2.2 Contractor is not responsible for coordinating the RADHAZ requirements called out in the drawings.

3.6.3

Contractor shall anticipate penetrating 20 MCT under this Job ID.
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3.6.4  Contractor shall provide pallets and associated hardware suitable for securing and transporting removed
antenna(s) and radome(s) associated with this job.

3.6.5  Contractor is responsible for meeting all critical tolerances associated with antenna/radome as specified in the
SIDs. Contractor shall anticipate that all new and used antenna/radome foundations will require on-site milling
to meet specifications.

3.6.6  Perform VSWR, insertion loss and TDR tests on installed heliax cables to ensure that cables meet the minimum
criteria specified by the System AITM.

3.6.7  Validate the applicability of refs. 2.2.5.21 - 2.2.5.23, implement applicable requirements and redline drawings
with changes.

3.6.8  SOVT associated with this ShipAlt will be accomplished by Government personnel.

3.7 NAVMAC Tech Refresh, SA 81798K (Job 1D 149386)

3.7.1  Accomplish ref’s 2.2.6.1 through 2.2.6.8 in support of NAVMACS Tech Refresh SA 81798K.
3.7.2  Upon task completion, provide redlined SIDs IAW CDRL AQ05.

3.7.3  SOVT associated with NAVMACS will be accomplished by Govt personnel.

3.8 ADNS ANUSQ-144K(V)2, SA 81322K (Job ID 151612)

3.8.1  Portions of this ShipAlt will be accomplished by the RMC/MSR and their contractors. Where combined efforts
are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator (OSIC) will provide
guidance for de-conflicting efforts. All issues concerning responsibilities for specific task elements shall be
resolved by the Ordering Officer via the COR.

3.8.2  Accomplish Ref. 2.2.7.1 thru 2.2.7.5, and-2.24+ and 2.2.7.8 in support of ADNS ShipAlt 81322K.

3.8.3  ADNS INC Il W/SP3, SA 83883 (JID 151528) linked with ref. 3.8 will also be accomplished with the same set
of drawings listed in Ref. 3.8.2.

3.8.4 At the beginning of the installation contractor shall test the existing ADNS Fiber Optic Cable Plant using an
optical return loss meter IAW ref. 2.1.7 MIL-STD-2042-7, Section 4 and ref. 2.2.7.8 (applicable sheets 9 - 11). A
report of the findings shall be provided to the Government. The subcontractor shall submit a CORN to correct
any discrepancies noted during testing.

3.8.,5  Validate the applicability of refs. 2.2.8.9 implement applicable requirements and redline drawings with changes.

3.9 CANES AN USQ-208(V)3 LSD, S/A 83202K (Job ID 155443)

3.9.1 Portions of this ShipAlt will be accomplished by the RMC/MSR and their contractors. Where combined efforts
are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator (OSIC) will provide
guidance for de-conflicting efforts. All issues concerning responsibilities for specific task elements shall be
resolved by the Ordering Officer via the COR.

3.9.2  Accomplish Ref’s 2.2.8.1 — 2.2.8.6, and ref 2.2.8.24 — 2.2.8.35 in support of CANES AN USQ-208(V) 3 LSD.

3.9.2.1 Contractor shall anticipate penetrating 40 MCTs for this Job.

3.9.3  Contractor shall coordinate pickup of GFE from SSC PAC with the On-Site Installation Coordinator (OSIC)
identified in Para 10. OSIC will give one week notice to contractor of required pickup date.

3.9.4  Contractor shall use the following key dates for planning purposes:

3.9.4.1 03/21/2016: Contractor shall have all removal equipment disconnected, dismounted from foundations and
removed from spaces.

3.9.4.2 06/15/2016: Begin installing equipment. This is the anticipated date that the shipyard will begin
completing deck foundations (at least one space ready for equipment install). All HVAC removals are also
expected to be completed on this date.

3.9.4.3 06/10/2016: All deck foundations will be completed by the shipyard. Sway brace installation shall be
fitted as equipment is installed, and coordinated in advance via the OSIC and daily production meeting.

3.9.5  Procure and provide to ships force, CAT-5E drop patch cables, the quantity to equal 75% of the NIPR, and 75%
of SIPR LAN drops identified in the SIDs. Drop patch cables shall be 3 meters in length; green color for NIPR
drops red for SIPR.
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3.9.6

3.9.7
3.9.8

3.9.9

3.9.10

3.9.11

4.0

4.1

5.0

5.1

5.11

5.2

Accomplish the installation of 108 standard Workstations, 31 Laptops, 25 Thin Client Workstations, 2 Color
Printers and 36 Monochrome Printers. Contractor shall pick up the GFE printers and PCs within one week of
notification and provide storage/transportation as necessary.

SOVT will be performed by Government personnel.

Contractor shall provide SME Support during the Software load, Data Migration and SOVT of CANES. The
Software support shall consist of 3 persons, 60 hours per week (each), for ten weeks beginning 08/24/2016 (to
include NIEF early start). The three persons supporting this effort will be part of a Government team of
installers. The Government Lead will determine and coordinate the efforts of the support team based on the
individuals’ certifications (specialties) and capabilities. Each person shall be certified to IAT Level 2, and have
experience with shipboard networks. Additionally, the three persons shall have the following specific
certifications between them: Security +, Network +, CCNA, Microsoft OS, UNIX OS and VMWare (preferably
VCP4-DCV).

All hardware (classified and unclassified) removed by this task shall be turned over to ships force for
sanitization AW their command Security Policy 5239 prior to disposition shipping.

Ref’s 2.2.9.7 - 2.2.9.23 will be accomplished by the RMC/MSR and their contractors, and are provided for
reference only.

Contractor shall pack and ship all removed [and sanitized] equipment to:

Attn: |:] ILS Manager

SSC Atlantic, Bldg 78

Magazine Rd, Portsmouth, VA 23702

INFORMATION ASSURANCE (IA)

The Contractor shall ensure that personnel accessing information systems have the proper and current 1A
certification to perform 1A functions in accordance with DoD 8570.01-M, Information Assurance Workforce
Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance certification
requirements, including (a) DoD-approved 1A workforce certifications appropriate for each specified category
and level and (b) appropriate operating system certification for information assurance technical positions as
required by DoD 8570.01-M. Contractor personnel who do not have proper and current certifications shall be
denied access to DoD information systems for the purpose of performing information assurance functions. The
contractor shall provide documentation supporting the information assurance certification status of personnel
performing information assurance functions, reporting current 1A certification status and compliance using
CDRL Contractor Roster, DI-MGMT -81596 in the format prescribed by the COR."

GOVERNMENT FURNISHED PROPERTY

Only the GFP identified as “provided” and listed in the quantity shown on the approved installation documents
(see PWS section 2.2), or as specifically identified as GFP (or GFM/GFE) in this PWS shall be furnished by the
Government. The Government may provide approved installation documents not listed on this PWS, but this
section shall still apply. All GFP will be provided in an “as-is” condition unless otherwise specified. All
responsibilities on behalf of the Government and the Contractor with regard to this PWS section shall be in
accordance with FAR Clause 52.245-1.

Government Furnished Information (GFI)
Applicable documents listed in paragraph 2.2 of this PWS are available on IMOTracker Portal. All other
documents listed in paragraph 2.1 are the contractor’s responsibility to obtain. The Government may provide

approved installation documents not listed on this PWS, but this section shall still apply.

Government Furnished Material/Government Furnished Equipment (GFM/GFE)
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6.0

6.1

6.2

6.2.1

6.3

6.3.1

6.4

6.4.1

6.5

6.5.1

6.5.2

6.5.3

6.6

6.6.1

6.6.2

Only the material/equipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” on the
approved installation documents or as listed in this SOW shall be furnished by the government. All equipment
and materials listed as “IAF” in Installation Documents are the responsibility of the contractor to provide. All
other material/equipment required in the performance of the tasks including ancillary and consumable materials
shall be furnished by the contractor. The contractor shall be in compliance with the basic contract for the care
and keeping of all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task
order. All material/equipment not used shall be returned to the government at the end of the task unless
otherwise specified in Section 9 of this PWS. All GFM will be furnished in an “as-is” condition unless
otherwise specified. All responsibilities on behalf of the Government and the Contractor with regard to this
PWS section shall be in accordance with FAR Clause 52.245-1.

OTHER

Security: Requests for visit authorization shall be coordinated with the OSIC for the applicable platform (see
para. 10). Personnel clearance requirements are defined in the Basic Contract, ref. 2.1. Contractor personnel
assigned to conduct installations under this Task Order shall have a minimum clearance of SECRET. The
Contractor shall ensure all sub-contractors utilized for this PWS meet security requirements.

Place of Performance

Work will be performed at the locations listed in Paragraph 1.1.

Period of Performance

Period of Performance is determined by Job ID and is as listed in Section 1.2 of this PWS.
Transportation

Travel to, and in and around San Diego, CA, is authorized under this Task Order.

Inspection/QASP

Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan (QASP),
Attachment (1).

The performance of the contractor and the quality of the work delivered, including any documentary material
written or compiled, shall be subject to in-process review and inspection.

Inspections may be accomplished at any work location by any authorized government personnel who shall be
permitted to inspect work at all reasonable hours.

Acceptance

The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final
deliverable products.

The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates recommendation,
ensuring the delivery order has been satisfactorily completed, all deliverable products have been received and
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6.7

6.7.1

6.8

7.0

7.1

8.0

8.1

9.0

9.1

9.11

9.1.2

9.1.3

9.2

9.21

Government Provided Property and all residual materials, (notes, tech manuals, brochures, research material
and remaining supplies), have been received.

Earned Value Management System (EVMS):

Contractor shall provide EVM data in IMO modified format. EVM data shall be uploaded to IMO Tracker
Database system no later than close of business on the day before contractor’s scheduled weekly EVM meeting.

Follow-on Task: Although there are no guarantees the fleet will have further requirements for this specific
support, it is anticipated that there may be follow-on work associated with the award of this task order. The
follow-on work is not currently defined but is anticipated to be of similar tasking as defined herein. The
following is an estimate of follow-on work anticipated through FY 2016 resulting from the awarded task order.

Follow-on efforts Potential Value (includes travel)
FY-16

DATA DELIVERABLES

Required CDRL items are listed in Attachment (2).

SUBCONTRACTING REQUIREMENTS

In accordance with the basic contract, reference 2.1.1.

CONSTRAINTS/SPECIAL REQUIREMENTS

Material Management/Disposition Plan

Upon completion of individual task orders, the contractor shall remove all excess material/equipment from the
work site, and stage the items in contractor furnished warehouse facilities. Unless prior arrangements are made
via the task order, the contractor shall submit a disposition inventory list (CDRL AQ006) outlining Government
property/material along with a request form for Plant Clearance action to the cognizant Defense Contract

Management Agency (DCMA) and COR within 15 days after completion of each task.

After right of first refusal is received from the COR, the contractor shall coordinate with the DCMA Plant
Clearance Officer for the disposition of excess material and equipment.

Hazardous Material storage and disposal shall conform to federal, state, and local regulations and the
requirements of this Performance Work Statement. The contractor shall also comply with any additional
Hazardous Materials requirements of host activities such as Government/Private shipyards, military bases,
foreign countries, etc.

Lessons Learned

Upon completion of all production and SOVT efforts under this Task Order, contractor shall prepare a Lessons
Learned Report in contractors own format, covering the following items:

9.2.1.1 List, by Job ID, all LARs submitted and received under this task order with a brief description of each, and

their impact to cost, schedule and performance. Do not include LARs that were in effect at time of award.
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9.2.1.2 Identify any impacts to cost, schedule or performance from external factors, including: support services,

ships force impacts (space/personnel availability, drills/fexercises, etc.), other contractors, schedule changes,
and weather or natural phenomena. Provide recommendations for future improvements.

9.2.1.3 List impacts to cost, schedule or performance due to system interfaces or software incompatibilities.

Provide recommendations, where possible.

9.2.1.4 List best practices and efficiencies realized, and their benefit to cost, schedule or performance.
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POC DESIGNATIONS

On-Site Installation Coordinator (0SIC) - [
Email:

Contracting Officer’s Representative (COR):

(b)(6)

(619)524-2485 Email:
(619)-221-4530 Email:
(619)-524-2782 Email:

(b)(6)
(b)(6)
(b)(6)

LIST OF ATTACHMENTS

Attachment 1 — Quality Assurance Surveillance Plan
Attachment 2 — Data Deliverables List

Attachment 3 — Invoked Standard Items

Attachment 4 - Source Selection Plan Criteria
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